
Corporate Performance Measures at the Site Level
EM Program

Office Site Performance 
Measure Unit

Targets 2004 Targets Completed to 
Date

(Pre-2004 
Actuals)

Life-cycle 
Scope

Cumulative 
Variance1Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FY04 FY05 FY06

CH
Argonne National 
Laboratory - East

Radioactive 
Facility 
Completions # Facs. 63 78 0

CH
Argonne National 
Laboratory - East

Remediation 
Complete # Rel. Sites 4 4 443 443 4

CH
Argonne National 
Laboratory - West

Remediation 
Complete # Rel. Sites 37 37 0

CH
Brookhaven National 
Laboratory

Radioactive 
Facility 
Completions # Facs. 1 1 6 3 10 2

CH
Brookhaven National 
Laboratory

Remediation 
Complete # Rel. Sites 8 68 76 0

CH
Chicago Operations 
Office

LL/LLMW 
disposed m3 537 537 0

CH
Chicago Operations 
Office

Remediation 
Complete # Rel. Sites 30 30 0

CH
Lawrence Berkeley 
National Laboratory

Remediation 
Complete # Rel. Sites 5 5 6 15 161 181 6

CH
Stanford Linear 
Accelerator Center

Remediation 
Complete # Rel. Sites 3 3 16 20 0
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Office Site Performance 
Measure Unit

Targets 2004 Targets Completed to 
Date

(Pre-2004 
Actuals)

Life-cycle 
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Cumulative 
Variance1Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FY04 FY05 FY06

ID
Idaho National 
Laboratory

Liquid Waste 
eliminated

gallons 
(1000s) 0 900 0

ID
Idaho National 
Laboratory

Liquid Waste 
Tanks closed # Tanks 1 1 1 1 0 11 -1

ID
Idaho National 
Laboratory

HLW packaged for 
disposition # Cont. 0 4200 0

ID
Idaho National 
Laboratory

SNF packaged for 
disposition MTHM 0.073 1.158 0 252.556 0

ID
Idaho National 
Laboratory TRU disposed m3 500 500 700 500 500 549 700 700 848 700 700 718 7,615 7,864 9,004 3,404 66,139 -3262

ID
Idaho National 
Laboratory

LL/LLMW 
disposed m3 600 600 800 600 600 800 600 600 800 800 800 940 8,540 5,240 5,655 27,814 98,550 153

ID
Idaho National 
Laboratory MAAs eliminated # MAA's 0 1 0

ID
Idaho National 
Laboratory

Nuclear Facility 
Completions # Facs. 13 86 0

ID
Idaho National 
Laboratory

Radioactive 
Facility 
Completions # Facs. 1 1 1 3 1 5 37 2

ID
Idaho National 
Laboratory

Industrial Facility 
Completions # Facs. 1 1 1 1 4 3 3 52 242 24

ID
Idaho National 
Laboratory

Remediation 
Complete # Rel. Sites 3 3 3 142 270 2

ID Idaho Operations Office
Remediation 
Complete # Rel. Sites 233 233 0

Rev 9, April 22, 2004.
1. Cumulative variance based on targets and actuals variance for FY 2003 and 1st & 2nd Quarter of FY 2004 Page 2 of 15



Office Site Performance 
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Targets 2004 Targets Completed to 
Date
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Life-cycle 
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LA
Los Alamos National 
Laboratory TRU disposed m3 50 70 75 85 105 115 125 135 145 155 165 175 1,400 1,400 1,400 606 9,200 -994

LA
Los Alamos National 
Laboratory

LL/LLMW 
disposed m3 5,895 5,909 -14

LA
Los Alamos National 
Laboratory

Radioactive 
Facility 
Completions # Facs. 0 1 0

LA
Los Alamos National 
Laboratory

Remediation 
Complete # Rel. Sites 4 4 49 139 1,325 2,124 5
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LS
Lawrence Livermore 
National Laboratory

Remediation 
Complete # Rel. Sites 0 1 0 0 0 0 0 0 2 0 0 6 9 6 6 168 193 1
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NN
Energy Technology 
Engineering Center

Industrial Facility 
Completions # Facs. 1 19 13 12

NN
Energy Technology 
Engineering Center

Remediation 
Complete # Rel. Sites 3 3 3 4 10 0

NN
Former Albuquerque 
Operations Office

LL/LLMW 
disposed m3 1,319 1,319 0

NN
Former Albuquerque 
Operations Office

Remediation 
Complete # Rel. Sites 155 155 0

NN
Former Oakland 
Operations Office

LL/LLMW 
disposed m3 272 272 0

NN
Former Oakland 
Operations Office

Remediation 
Complete # Rel. Sites 3 3 0

NN General Atomics
SNF packaged for 
disposition MTHM 1.000 1.000 0

NN General Atomics
LL/LLMW 
disposed m3 1,716 1,716 0

NN General Atomics
Remediation 
Complete # Rel. Sites 2 2 0

NN
Inhalation Toxicology 
Laboratory

LL/LLMW 
disposed m3 35 35 35 165 105 130

NN
Inhalation Toxicology 
Laboratory

Remediation 
Complete # Rel. Sites 9 9 0

NN

Laboratory for Energy-
Related Health 
Research

LL/LLMW 
disposed m3 4 4 944 948 0

NN

Laboratory for Energy-
Related Health 
Research

Industrial Facility 
Completions # Facs. 1 1 0 1 0

NN

Laboratory for Energy-
Related Health 
Research

Remediation 
Complete # Rel. Sites 1 1 16 17 0

NN
Separations Process 
Research Unit TRU disposed m3 0 50 0

NN
Separations Process 
Research Unit

Nuclear Facility 
Completions # Facs. 0 4 0

NN
Separations Process 
Research Unit

Remediation 
Complete # Rel. Sites 0 6 0

NN
South Valley Superfund 
Site

Remediation 
Complete # Rel. Sites 1 1 0
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NV Nevada Site Office
Remediation 
Complete # Rel. Sites 4 16 3 23 46 48 59 716 2,082 -4

NV Nevada Test Site TRU disposed m3 18 18 18 18 18 18 18 18 18 18 18 198 197 0 734 -45
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OH

Ashtabula 
Environmental 
Management Project

Industrial Facility 
Completions # Facs. 6 1 7 0

OH

Ashtabula 
Environmental 
Management Project

Remediation 
Complete # Rel. Sites 3 0 3 0

OH

Columbus 
Environmental 
Management Project

Nuclear Facility 
Completions # Facs. 1 0 1 0

OH

Columbus 
Environmental 
Management Project

Radioactive 
Facility 
Completions # Facs. 1 1 2 12 14 0

OH

Columbus 
Environmental 
Management Project

Remediation 
Complete # Rel. Sites 1 1 2 0

OH
Fernald Environmental 
Management Project

LL/LLMW 
disposed m3 15 15 7,085 7,100 0

OH
Fernald Environmental 
Management Project

Radioactive 
Facility 
Completions # Facs. 1 3 4 1 2 19 29 -2

OH
Fernald Environmental 
Management Project

Industrial Facility 
Completions # Facs. 1 1 0 1 0

OH
Fernald Environmental 
Management Project

Remediation 
Complete # Rel. Sites 1 1 2 6 0

OH

Miamisburg 
Environmental 
Management Project

DU & U packaged 
for disposition MT 0.008 0.008 0

OH

Miamisburg 
Environmental 
Management Project

LL/LLMW 
disposed m3 3,947 3,947 0

OH

Miamisburg 
Environmental 
Management Project

Nuclear Facility 
Completions # Facs. 5 3 0 8 0

OH

Miamisburg 
Environmental 
Management Project

Radioactive 
Facility 
Completions # Facs. 2 0 1 4 7 4 0 11 0

OH

Miamisburg 
Environmental 
Management Project

Industrial Facility 
Completions # Facs. 1 1 1 5 3 1 1 1 2 0 5 21 25 2 74 116 -4

OH

Miamisburg 
Environmental 
Management Project

Remediation 
Complete # Rel. Sites 1 1 0 1 3 3 37 23 118 178 1

OH Ohio Field Office
HLW packaged for 
disposition # Cont. 275 275 0

OH
West Valley 
Demonstration Project

Liquid Waste 
Tanks closed # Tanks 0 2 0

OH
West Valley 
Demonstration Project TRU disposed m3 240 0 692 0

OH
West Valley 
Demonstration Project

LL/LLMW 
disposed m3 500 4,600 4,022 23,844 398

OH
West Valley 
Demonstration Project

Remediation 
Complete # Rel. Sites 0 1 0
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Targets 2004 Targets Completed to 
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Life-cycle 
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Cumulative 
Variance1Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FY04 FY05 FY06

OR Oak Ridge Reservation TRU disposed m3 21 21 21 21 21 21 21 21 21 21 21 19 250 178 134 0 646 -126

OR Oak Ridge Reservation
LL/LLMW 
disposed m3 373 344 319 1,092 1,047 1,205 1,314 1,222 1,297 753 753 845 10,564 7,719 4,836 72,135 100,244 8,059

OR Oak Ridge Reservation
Nuclear Facility 
Completions # Facs. 7 2 28 0

OR Oak Ridge Reservation

Radioactive 
Facility 
Completions # Facs. 2 1 2 5 12 6 48 -2

OR Oak Ridge Reservation
Industrial Facility 
Completions # Facs. 7 2 8 17 27 3 84 172 -7

OR Oak Ridge Reservation
Remediation 
Complete # Rel. Sites 8 12 20 8 90 260 654 -2

Rev 9, April 22, 2004.
1. Cumulative variance based on targets and actuals variance for FY 2003 and 1st & 2nd Quarter of FY 2004 Page 8 of 15



Office Site Performance 
Measure Unit

Targets 2004 Targets Completed to 
Date

(Pre-2004 
Actuals)

Life-cycle 
Scope

Cumulative 
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PP
Paducah Gaseous 
Diffusion Plant

LL/LLMW 
disposed m3 20 30 25 75 875 825 5,543 17,331 457

PP
Paducah Gaseous 
Diffusion Plant

Radioactive 
Facility 
Completions # Facs. 0 2 0

PP
Paducah Gaseous 
Diffusion Plant

Remediation 
Complete # Rel. Sites 1 1 86 237 0

PP
Portsmouth Gaseous 
Diffusion Plant

eU packaged for 
disposition # Cont. 0 1,450 0

PP
Portsmouth Gaseous 
Diffusion Plant

DU & U packaged 
for disposition MT 8,304 0 205,567 0

PP
Portsmouth Gaseous 
Diffusion Plant

LL/LLMW 
disposed m3 190 190 190 191 191 191 1,143 9,089 7,488 16,400 33,543 1,096

PP
Portsmouth Gaseous 
Diffusion Plant

Remediation 
Complete # Rel. Sites 1 149 163 0
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PX Pantex Plant
Industrial Facility 
Completions # Facs. 1 5 0

PX Pantex Plant
Remediation 
Complete # Rel. Sites 31 76 237 20
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RF

Rocky Flats 
Environmental 
Technology Site TRU disposed m3 180 180 180 225 180 180 180 225 180 225 180 229 2,344 2,096 1,591 8,275 12,355 2,545

RF

Rocky Flats 
Environmental 
Technology Site

LL/LLMW 
disposed m3 4,144 4,144 4,144 5,180 4,144 4,144 4,144 5,180 4,144 5,180 4,144 5,190 53,882 68,120 16,468 155,392 254,962 75,070

RF

Rocky Flats 
Environmental 
Technology Site MAAs eliminated # MAA's 1 1 7 7 0

RF

Rocky Flats 
Environmental 
Technology Site

Nuclear Facility 
Completions # Facs. 1 1 2 2 1 6 0

RF

Rocky Flats 
Environmental 
Technology Site

Radioactive 
Facility 
Completions # Facs. 1 1 1 11 14 36 4 14 54 18

RF

Rocky Flats 
Environmental 
Technology Site

Industrial Facility 
Completions # Facs. 1 1 2 4 1 1 2 28 40 113 4 199 317 57

RF

Rocky Flats 
Environmental 
Technology Site

Remediation 
Complete # Rel. Sites 1 1 1 1 4 8 30 16 197 240 50
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Targets 2004 Targets Completed to 
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Actuals)

Life-cycle 
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Cumulative 
Variance1Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FY04 FY05 FY06

RL Hanford Site

Pu packaged for 
long-term 
disposition # Cont. 200 200 200 200 100 900 2,600 3,400 100

RL Hanford Site
eU packaged for 
disposition # Cont. 1310 1,648 2,958 0

RL Hanford Site

Pu/U residues 
packaged for 
disposition kg Bulk 176 176 3,437 3,467 -30

RL Hanford Site
DU & U packaged 
for disposition MT 3,100 3,100 0

RL Hanford Site
SNF packaged for 
disposition MTHM 34.600 74.200 80.000 27.000 74.000 80.000 27.000 74.000 80.000 81.000 631.800 0.800 1.200 1,443.010 2,130.950 -125.760

RL Hanford Site TRU disposed m3 16 16 17 16 16 18 16 17 16 17 18 17 200 983 700 337 28,369 195

RL Hanford Site
LL/LLMW 
disposed m3 218 243 204 220 56 57 270 293 270 448 471 573 3,323 3,875 2,335 36,482 69,391 1,893

RL Hanford Site MAAs eliminated # MAA's 1 1 0 2 0

RL Hanford Site
Nuclear Facility 
Completions # Facs. 2 2 8 3 172 1

RL Hanford Site

Radioactive 
Facility 
Completions # Facs. 2 2 3 9 2 415 3

RL Hanford Site
Industrial Facility 
Completions # Facs. 3 3 13 8 164 855 6

RL Hanford Site
Remediation 
Complete # Rel. Sites 1 3 2 1 2 1 1 6 2 2 16 37 49 62 265 1,618 16
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RP
Office of River 
Protection

Liquid Waste 
eliminated

gallons 
(1000s) 0 54,000 0

RP
Office of River 
Protection

Liquid Waste 
Tanks closed # Tanks 1 1 4 6 8 12 0 177 0

RP
Office of River 
Protection

HLW packaged for 
disposition # Cont. 0 0 0 0 9,200 0

RP
Office of River 
Protection TRU disposed m3 0 120 400 0 7,600 0

RP
Office of River 
Protection

LL/LLMW 
disposed m3 0 0 2,500 0 310,000 0

RP
Office of River 
Protection

Nuclear Facility 
Completions # Facs. 0 18 0

RP
Office of River 
Protection

Radioactive 
Facility 
Completions # Facs. 0 28 0

RP
Office of River 
Protection

Industrial Facility 
Completions # Facs. 0 102 0

RP
Office of River 
Protection

Remediation 
Complete # Rel. Sites 5 322 0
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SN
Sandia National 
Laboratory

LL/LLMW 
disposed m3 8 8 0

SN
Sandia National 
Laboratory

Radioactive 
Facility 
Completions # Facs. 1 1 0

SN
Sandia National 
Laboratory

Remediation 
Complete # Rel. Sites 0 0 7 0 3 9 0 1 9 0 1 10 40 32 26 152 263 -10
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SR Savannah River Site

Pu packaged for 
long-term 
disposition # Cont. 35.25 35.25 35.25 35.25 35.25 35.25 35.25 35.25 35.25 35.25 35.25 35.25 423 165 42 54 750 117.5

SR Savannah River Site
eU packaged for 
disposition # Cont. 51 51 51 51 51 51 51 51 51 51 51 51 612 635 635 146 2,809 65.953

SR Savannah River Site

Pu/U residues 
packaged for 
disposition kg Bulk 77.5 77.5 75.9 321.323 414 109.659

SR Savannah River Site
DU & U packaged 
for disposition MT 186 4,551 23,182 2,829

SR Savannah River Site
Liquid Waste 
eliminated

gallons 
(1000s) 110 110 110 110 110 110 110 110 110 110 110 90 1,300 1,900 1,800 0 33,100 -1360

SR Savannah River Site
Liquid Waste 
Tanks closed # Tanks 2 2 2 51 0

SR Savannah River Site
HLW packaged for 
disposition # Cont. 21 21 21 21 21 21 21 21 21 21 21 19 250 250 250 1452 5060 -9

SR Savannah River Site
SNF packaged for 
disposition MTHM 0.099 0.105 0.105 0.105 0.105 0.105 0.105 0.105 0.105 0.105 0.105 0.105 1.254 1.972 35.925 0.631

SR Savannah River Site TRU disposed m3 70 70 70 70 70 70 70 70 70 70 70 70 840 840 840 1,459 15,326 900

SR Savannah River Site
LL/LLMW 
disposed m3 895 895 895 895 895 895 895 895 895 895 895 899 10,744 10,364 7,372 59,946 219,526 1,352

SR Savannah River Site MAAs eliminated # MAA's 0 4 0

SR Savannah River Site
Nuclear Facility 
Completions # Facs. 1 2 3 0 1 3 195 2

SR Savannah River Site

Radioactive 
Facility 
Completions # Facs. 0 0 0 0 0 0 0 0 0 0 0 0 0 1 2 1 40 0

SR Savannah River Site
Industrial Facility 
Completions # Facs. 0 0 0 3 1 11 2 0 0 0 0 1 18 19 25 59 816 25

SR Savannah River Site
Remediation 
Complete # Rel. Sites 1 1 1 1 1 1 1 1 1 1 1 2 13 3 11 304 515 9
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